



**GREEN ACRES**  
GOLF CLUB

## COURSE WORKS PROGRAM 2009-10

Month Commencing

	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL
<b>GREENS</b>												
Endothal applications	○	○	○	○				○	○			
Verti-drain	○	○	○	○			○	○	○			
Dust	○	○	○	○			○	○	○			
Greens renovation					○							
Pre-emergent applications										○		
<b>TEES</b>												
Verti-drain	○	○				○		○				
Scarify				○								
Pre-emergent applications	○								○			
Turf Tee carries				○	○	○						
Re-turf 5th, 9th, 16th				○	○	○						
<b>FAIRWAYS</b>												
Verti-drain	○				○			○				
Pre-emergent applications	○								○			
8th Fairway works					○							
1st Tee carry works					○							
<b>SURROUNDS</b>												
Verti-drain	○				○			○				
Pre-emergent applications	○									○		
<b>BUNKERS</b>												
Grass face removal 10th & 18th				○								
<b>IRRIGATION EXTENSIONS</b>												
Tee carries 11th, 12th, 15th, 16th, 17th	○			○	○							
Rough 14th, 15th, 16th	○			○	○							
<b>PATHWAY CONSTRUCTION</b>												
12th Green, 16th Tee	○	○										
12th Tee						○						